RHSDP:PROGRESS OF CIVIL WORKS (Zone wise )

Zone: All As on 30.11.08 (Rs. in Lacs)
(A) Physical -
S.No. District RevnsedAA &F| W.O0.Amt. Nos. of works Remark -
exc?f‘:j(:fl:r[:ed Total Completed | Works in | under gnder for bidding| Deferred
facilities _|{As per PIP) progress | evaluatio | bidding
({lacs) n
1 2 3 4 5 6 7 8 9 10 1
1 Ajmer 2025.00 2043.44 25 17 8 0 0 0 0
2 Chittorgarh 1546.99 1461.13 22 11 9 0 73'—0 1 1
3 Bharatpur 1913.03 1954.29 23 18 5 0 0 ~ 0 0
4 Bikanet: 1841.63 1818.52 27 11 16 0 0 0 0
5 Jaipur-i 2639.08 2501.31 33 19 14 0 0 0 0
6 Jaipur-It 1782.06 1687.51 22. 13 6 0 0 0 3
7 Jodhpur-| 1334.22 1356.78 19 13 5 0 0 0 1
8 Jodhpur-I! 1500.11 1664.27 23 14 9 0 0 0 0
9 Kota 1653.69 1652.81 22 14 8 0 0 0 0
10 Udaipur 1693.22 1653.93 23 8 15 0 0 0 0
Total 18029.03 17793.99 239 138 95 0 0 1 5
Note:-
1 Deferred Facilities:- Nawalgarh, Rawatbhata, Piprali, Laxmangarh & Balesar
For bidding Facilities: Bengu
(B) Financial
S.No. District RevisedAA &F| W.O.Amt. |Exp. Ending Expenditure during Upto date
Sanction 3/07 ~ ,
Exp since
excl. deferred During During During During |During July] During | During | During | During | During | .ooeion
facilities 2007-08 | April08 | May08 | June 08 08 August | Sept. 07 | Oct. 08 | Nov. 08 | 2008-09 P’
(lacs) 08 of project.
1 2 3 4 5 7 8 9 10 11 12 13 14 15
B _Ajmer 2025.00 2043.44] 649.77 874.45 22.54 24.67 100.10 31.80 46.02 35.78 75.76 37.71 374.38 | 1898.60
2 Chittorgarh 1546.99 1461.13] 420.35 212.76 0.00 9.67 35.06 25.05 32.19 14.80 35.03 34.37 186.17 828.28
3 Bharatpur 1913.03 1954.291 723.34 796.50 0.00 32.42 37.98 25.72 30.94 23.44 53.67 0.00 204.07 | 1723.91
4 Bikaner 1841.63 1818.52( 217.34 576.30 4.17 38.17 76.48 47.54 64.42 15.82 45.54 2417 316.31 1109.95
5 Jaipur-| 2639.08 2501.31] 739.48 862.83 0.00 35.14 38.43 71.95 70.49 46.98 126.74 | 51.84 441.57 | 2043.88
6 Jaipur-li 1782.06 1687.51] 563.22 586.10 0.00 29.68 30.96 37.95 44.52 5.91 56.08 45.05 250.15 | 1399.47
7 Jodhpur-{ 1334.22 1356.78| 261.83 503.21 11.14 13.36 69.52 29.50 19.53 40.97 32.52 2115 | 237.69 | 1002.73
8 Jodhpur-il 1600.11 1664.27] 571.81 355.26 12.12 20.87 66.45 48.05 18.91 38.98 72.46 4.56 282.40 | 120947
9 Kota 1653.69 1652.811 464.71 604.32 5.47 22.60 18.75 14.21 26.26 0.00 75.08 12.27 | 174.64 | 1243.67
10 Udaipur 1693.22 1653.93| 542.31 291.08 0.00 21.66 60.58 14.15 42.91 20.96 36.61 6.51 203.38 | 1036.77
Total 18029.03 17793.99 5154.16 | 5662.81 55.44 248.24 534.31 345.92 396.19 | 243.64 | 609.39 | 237.63 | 2670.76 | 13496.73




RHSDP: Progress of Civil Works

As on 30.11.08

Rs. in Lacs

Upto date
Fxp upto

Total Exp
during

Total Exp

g, | SAMEOVUEALTHEL o yhws DISTRICT exduding | W.0.amt | Sdmeof] Stdateoft (0 ar | aonzeogy | B Dwing g Exp. During | o By Uplo date Remarks
FACILITY deferred conum. cumpl. inel apto Mareh Ocl. 08 Nov. 08 (2008-09) txpenditure
works advanees [
Zone-Ajmer
Distt-Ajmer
i U PHC JAWAIA AIMER 49.40 3106 2206 45.27 +.33 (.00 .60 Completed
2 U PLIC PISANGAN AIMIER 43.00 48.73 334006 2422 1144 0.00 33.60 Campleted
3 G HOSPITAL NASIRABAD AIMER 104.00 S0.57 294006 36,94 138% .00 H)2.80 Complele
4 R.IHOPITAL KEKRI AJMER 62.00 0346 31.7.06 F 30.7.07 33.00 28.06- (LU0 6196 Completed
3 Y.N.HOSRITAL KISHANGARII AIMER 1400.00 143.16 31706 | 301107 7.1 31.26 (.00 148.37 Completed
O U PHC BIHINAY AJMER 49,40 53.33 1.5.00 31.7.07 30.27 17.33 3.08 3.68 51.28 Completed
7 ALK HOSPITAL BEAWER AIMER 19000 195.95 231206 24.3.08 33.13 164,15 12.00 2009.28 Completed
5 R. HOSPITAL SARWAD JMER 5170 51.33 23.2.07 | 24.2.08 7.00 34.97 9.4t 9.4 51.47 Completed
Total for Ajmer 691.50 698.59 347.93 337.40 3.68 9.41 25.09 710.42
Distt-Bhilwara L.
O G. HOSPITAL MANDALGARH BHILWARA 50.00 49,72 3L7.05 | 29.7.00 50,25 (1.00) 0.00 50.25 Completed
10 M.G.HOSPITAL BHILWARA BHILWARA 160.00 161.71 11906 } 101207 45.76 6102 47.70 15748 WIP
il CHce JAHAJPUR BEHI WARNA 79.00 SO. 10 20.3.07 | W.3.08 .00 61.75 130 72.25 Completed
2 u PHC - KOTARI BHILWARA 52.30 257 27407 | 264.08 0.00 45.41 0.00 4541 Completed
13 UPUC BANERA BIHLWARA 42.90 406,70 1.6.07 30.5.08 (L.OG 2641 10.59 37.00 wipP
I+ U PHC ASIND BHITWARA 57.70 6175 28.7.07 | 27.7.08 0.00 36.59 19.80) 36.39 Compleled
I3 R. HOSPITAL GANGAPUR BHILWARA 8310 83.17 28707 | 27.7.08 .00 4474 28.34 73.08 Completed
1 S. HOSPITAL SHAHPURA BEHILWARA 83,70 79.00 28.7.07 | 27.7.08 0.00 47.95 20.88 03.80 Completed
R. HOSPITAL GULABPURA BIHIELWARA 92,30 OE.S7 2.5.47 1.8.08 .00 70.86 ° 17.44 88.30 Compleled
R. HOSPITAI MANDAL BHILWARA 54.00 54.00 13.9.07 12.9.08 0.00 2319 22.96 46.15 WIP
1o UPIIC RAIPUR BHILWARA 55.00 55.52 2500071240108 0.00 7.4 7.39 13.71 20,85 wip
Total for Bhilwara 810.00 815.81 99.01 425.09 13.53 7.39 191.92 716.02
Distt-FTonk
20 S. HOSPITAL TONK TONK 200,00 1S0.506 17.6.05 16.9.06 202.83 0.00 7.77 210.60 Completed
210 R TOSPITAL NIW AL TONK 08,50 74.32 27.3.07 | 26.3.08 0.00 63.40 S 8 71.57 Conipleted
22 U PHC DUNI TONK 0.4 52.74 26.10.07 1 25,1008 0.06 12.24 7.71 6.02 27.81 40.05 WIP
23 ROTIOSPITAL TODARAISINGH  JTONK 43.00 48.63 SA1.07 | 41108 (LOO 2238 0.9 16.22 38.60) Wip
24 R. HOSPITAL UNIYARA TONK 43.00 47.27 SL07 4108 0.00 13.58 18.26 24.68 38.50 WP
23 U PHIC MAI PURA TONK 113.00 11952 4.5.09 (1.0 0.00 1748 14.89 7278 72.78 WIP
Total for Tonk 523.50 529.04 202.83 111.96 58.35 20.91 157.37 472,16
Total Zone-Ajmer 2025.00 2043.44 649.77 874,45 75.76 37.71 374.38 1898.60
Zone- Chittorgarh
Dist(-Chittorgarh
20 CHC ARNOD CHITTORGARH 7440 o613 15405 1 14400 7042 +.07 0.00 74449 Completed
27 G, HOSPITAL PRATAPGARII CHITTORGARI i43.00 14518 21506 | 2008.07 107.65 15.07 18.78 18.78 141.50 Completed
kA U PHC GANGRAR CHITTORGARH 7115 1210061 1H10.07 1795 2090 0.00 47.85 Completed
40 R.HOSPITAL NIMBAHEDA CHETYORGARI 7700 41206 | 3.12.07 16.20 3. 14,49 100,49 6v.87 Completed
3 G, HOSPITAL CHITTORGARH CHITTORGARI 185.00 24207 1.3.00 0.00 38,89 16,95 5.10 70.79 1049.68 WIp
3t U Pc BADI SADR] CHITTORGART 30.00 Strdd 240207} 23,1208 {100 390 5.07 597 Wip
32 UPHC CHHOTISADARL  |JCHITTORGARI 4815 47.73 2412071 231208 10.00 249 4.70 7.4 wWipP
a3 U PHIC DOO CHITTORGARIH 30000, 45.34 24 23.12.08 (1. 209 0.00 299 WP
34 PHC RASIHINE CHEPTORGARIH 00,0} 560,50 x.w* 7.2.409 (.00 (LK) (.00 .00 Wip
th U PHc . [BOPATSAGAR CHETTORGARL 3000 BN ER u:ﬂ?x (.00 0.00 340 19.30 19.36 wip
% ISENLS KAPASAN CHETTORGARH 5.0 1232 24508 0.0u (LI 14.62 31.97 A7 wip
374U e MANDITA CHITTORGAREH 30400 49 78 [N (06 0.00 0.060) 0.00 WiP




Revised Upto date | Total Exp
- ‘ AXF I txp upto during " . . Tota) Exp . .
SN /5___.. ot _._.._..,:._: CIPY/TOWN DISTRICT excluding | W.oam | D omeer] st n_..:_:_ March 07 | 12007-08) _../_w. .__v e e uz”r_.._a during rp, _._._cnm._.___f: Remarks
. deferved co compl inci upte Macch <+ S8 (2008-4 | CIPERAIITG
works advances 03 R
Tobe ited adle
3 HOSPITAL BINGU CHITTORGARH 33 K 000 (.00 aog |10 be reimvited aiter
ablotment of Land,
R U PHC RAWNTBIHATA CIHTTORGARII 0.0 (.00 0.00 0.00 Delerred
Fotal for 102870 | 947.28 24222 140.49 35.03 34.37 161.16 513.87
Chittorgarh :
Disti-Rajsamand .
-+ U PHC RAILMAGRA RAISAMAND 4041 41.92 15.4.05 14.4.006 242 147 (.00 43.89 Completed
+1 U PHC AN RAJISAMAND 31.50 27.40 20 1.06 | 20.10.06 2333 6.67 0.00 32.20 Completed
42 U PHC M DEVGARN RAJISAMAND 3746 3400 250106 20010006 34.60 2.65 0.00 37.25 Completed
3 R.HOPITAL BHIM RAISAMAND 30.00 39.00 16.5.06 15.5.07 4449 14.72 (.00 59.21 Completed
44 U PHIC KELWARA RAJSAMAND 50.00 30.10 17.8.06 16.8.07 33.83 10.00 1.73 Sh.16 Completed
43 1. & ROHOSPUEAL  {RAISAMAND RAISAMAND 4992 4992 1 10.06 ) 309407 2220 13.13 491 4).30 Completed
46 U PHC DELWARA RAJISAMAND 50.00 49,06 20.8.07 19.8.08 0.00 2303 14.35 37.38 Completed
47 CHOSPITAL NATHDWARA RAISAMAND 200.00 F95.85 28208 | 27.2.00 0.00 4.00 +.02 13.02 Wip
Total for Rajsamand 518.29 513.85 208.13 72.27 0.00 0.00 25.01 31441
Total Zone-Chittorgarh 1546.99 1461.13 420.35 212.76 35.03 34.37 186.17 828.28
Zone-Bharatpur
Distt.Bharatpur
3 U PHC BAYANA BHARATPUR S0.83 84.04 410,05 | 310,00 (.88 4.00 50.44 Completed
44 U PHC NAGAR BHARATPUR 45.00 43,92 2060 200107 209 .00 45.02 Completed
S0 CHC KUMHIER BHARATPUR +2.00 41.537 7.2.00 6.11.06 046 T0.00 41.76 Completed
3 U PHC DELG BHARATPUR 45,10 48.03 16906 1 15.9.07 17.21 (.00 51.20 Completed
52 G. HOSPITAL BHARATPUR BHARATPUR 222.00 220.32 30,906 1 29.12.07 122.08 1.00 21101 Completed
53 U PHC BHUSAWAR BHARATPUR 35.00 3451 27.3.07 1 20.3.08 0.4 51.66 5.31 50.97 Completed
4 R, HOSPITAL KAMAN BHARANTPUR GO 59.61 140.5.007 9508 0.0 39.63 18.035 57.70 Completed
S5 U PHC NANDBAS BHARANTPUR 37.00 3547 2807 1.8.08 0.00 3454 5.76 19.24 33.78 Completed
S0 SRR ROOPWAS BHARATPUR 30.00 44932 17.9.07 10.9.08 (LN 27.04 9.30 2289 48.33 Completed
Total for Bharatpur 63993 660.19 286.71 296.21 13.06 0.00 -63.49 646.41
Dist-Dholpur
57 S, HOSPITAL DHOLPUR DHOLPUR 24573 292.04 29.9.05 | 28.12.00 19538 31.70 .00 227.08 Completed
58 U pHe B.ADI DO PUR 76.40 84.07 3.3.08 6,00 4210 4.63 25.90 63.00 WIip
54 U PHC BASEDE DHOIL PUR 44.30 45,08 11.8.08 .06 39.60 3.94 43.54 Completed
ol U PHC RAJARHERA DIIOLPUR 53.00 33,00 10.9.08 .06 43.05 5.58 48.63 Completed
Total for Dholpur 421.65 476.83 195.38 156.45 4.63 0.00 35.48 387.31
Distt-Karauli
[ G HOSPITAL KARAULL RKARAULI 163.80 16348 16,906 {100 (.74 151,15 Completed
0l e FHINDON KARAULI .50 T01.56 O HL06p IS 1107 449.37 (.40 7449 Campleted
63 CHO NSAPOTRA KARAUI 3990 10307 | OI8.3.08 43.494 5.32 49.351 Completed
o CHic GUDACHANDRAJHRARAULL 3975 L4007 3i.3.08 XL} 48.24 [IXYY 48.24 Completed
63 Clc TODABHIM KARAULS S0.70 HLD.08 0.00 12,35 537 20.23 32.38 Wip
Tuotul tor Karauli 424.63 175.33 133.95 5.37 0.00 26.49 353.97
Distt-5. Madhopur
L PHC GANGAPUR CIFY S MADHOPUK 6200 [TERVXT S 006 04.249 Completed
7 G HOSPITAL SALADHOPUR SAMADHOPUR 16.6.08 16,11 136.54 643 13.39 179.34 wip




Revised

Upto daie

Exp

R, A&F ) | - . during ) Total Exp X
v . . e o ale m . g P, 2 N F HIG
SN, N ::,.. CA_ =<_. /._.:— DISTRIC T excluding | W.0.Amt St dirte ol St date of 12007-08) IExp. During _.. Du ...r during | ._=c A_.:r Remarks
FACILITY comn. compl. Oct. 08 Nov. 08 X Expendiulre
deferred - (2008-09)
works advances
o8 CHC KHANDAR SMADHOPUR 37.90 39.90 2.5.47 1.3.08 0.00 28.33 0.39 14.79 4314 Conmpleted
HYy U PHc BONLI S.MADIOPUR 4990} 47.7¢ 20108 | 27.01.00 .00 .00 7.69 20.66 20.66 wip
it U PHC BAMANWAS S MADHOPUR 37.00 39.07 18.2.08 17.2.09 00 4,70 7.30 2209 26,79 wIip
Fotal for 10650 | 41153 472 | 1898y | 2831 0.00 78.61 3422
SMadhopur s
Total Zone-Bharatpur 1913.03 195429 |7 732.34 796.50 53.37 0.00 204.07 1723.91
Zone-Bikaner )
Dist(-Bikaner i
71 R. HOSPITAL DUNGARGARIH BIKANER 53.30 49.48 2100 | 20,107 36.23 10,30 0.00 52,73 Compieted
72 CHC = KHAJUWARIA BIKANER 32.00 71.02 +.5.00 3.3.07 3405 23542 0.00 39.50 Completed
73 U PHC NOKIHA BIKANER 76400 68.27 t1.5.00 10.5.07 41.30 1591 0.00 37.21 Completed
74 U PHe GAINER BIKANER 46.06) 46.77 19.2.07 18.2.08 (100 27.95 (.00 27.93 WIiP
R.TOSPITAL LUNERKARANSAR [BIKANER 42.00 38449 13.9.07 12.9.08 13.00 1167 1492 20.39 wip
70 PHC NAPASAR BIKANIR 49.50 5041 3.2.08 2209 0.00 .00 0.0 19.09 WIp
Total for Bikaner 348.80 324.44 111.61 97.45 0.00 0.00 34.01 243.07
Distt-Ganganagar
77 G, HOSPITAL GANGANAGAR SJANGANAGAR 94.13 102.35 14.9.08 13.9.09 0.00 0.00 (L.06 .00 WipP
78 uphic ANUPGARH GANGANAGAR 79.50 7551 24.3.07 | 23.3.08 0.00 67.95 6.77 74.72 Completed
7 PIC KARANPUR GANGANAGAR 70.00 67.31 1.6.07 31.5.08 0.00 2337 16.89 40.26 WIP
R. HOSPITAL SURATGARII GANGANAGAR - 79.50 74.02 2.8.07 1.8.08 0.00 10.68 6.72 31,98 42,66 WIp
U PHC SADULSHAHAR  JGANGANAGAR 33.00 56.73 11947 | 10.9.08 (.00 16.91 3.18 25.09 wWipP
[SLEKS PADAMPUR GANGANAGAR 30.00 406,14 209.07 | 1v.0.08 0.00 22,99 8.80 3179 Completed
33 u Pice RAISINGH NAGARJGANGANAGAR )00 v:.c..’. 7.0.08 t.1.09 .00 7.537 10,52 38.51 406.08 WIP
Total for - ) .
. - 506,13 | 504.60 0.00 149.47 17.24 0.00 1113 | 26060
Distt-Hanumangarh
54 G HOSPITAL HANUMANGARD HIANUMANGARE 132,00 137.20 17.8.06 | 1o.11.07 83.29 4193 GO0 127.20 Completed
N3 R HOSPITAL NOILAR HANUMANGARH 7750 MR (B 10.9.08 n.oa 39.08 SH1 2276 0244 WIP
5O Gl HOSPITAL BIHADRA HANUMANGARI S0.00 3479 (1.3.08 3.3.09 000 0.00 014 014 WIP
Total for e o - - . -
259,50 273.24 §5.29 81.39 §.41 0.00 28.90 195.78
Hanumangarh
Disit-Nagaur . .
4 PHIC KUCHER A NAGAUR 33.80 30.01 23.2.06 106 2044 .06 0.00 20,44 Completed
G, HOSPETAL PARVATSAR NAGAUR 76,7} 25.7.07 | 24.7.08 0.00 3100 .00 31.00 WIipP
50 G HOSPITAL NAGAUR AGALUR 130,00 131.51 0.5 SHLS 1,00 o 16 15,44 4421 140.37 Completed
Ot} G HOSPITAL EADNU NAGAUR L0 0.5.07 S8.08 .00 EENR| 6.906 696 5107 Completed
R. HOSPITAL AMAKRANA NAGAUR SO0 11.9.07 1.9.08 0.00 8.00 22.88 WIP
U PHC LAY A NAGAUR SOu 51.08 2L 20.10.08 Loy 12,93 1293 49.85 Completed
uA ROHOSPITAL KUCHAMANCITY [INAGAL o1, 70 6337 211007 ] 201008 €6.00 .32 3303 42,57 Completed
e DEGANA NAGAUR S0.600) 4920 13.11.0 0,00 0.00 20.74 20.74 Wip
G HOSPITAL DIDWANA NAGAUR 35.00 5212 131108 100 0.00 7.05 7.65 Wip
PHC RIYABADI NAGALUR S0.00 4u.20 151108 (.40 13.20 3.73 N.73 2393 Wip
. HOSPITA EDTACITY AGALIR 11300 116.00 15508 | 14.5.09 .04 {10 €4.00 0.00 WiP




Upto date | Total kExp
k Exp uplo during . ) TotM Exp .
SNo. | SAMEOF UEALTH CTEY TOWN DISTRICT excluding | W.o.agu | St off Stdateof .,r_ ,,A__..: (2007-0g, | EXP- During | Exp. During ,,_._..:_r._ Lo date Remarks
FACILITY deferved coni. compl. inch upto Macch Oct. 08 Nov. ¥8 L2008-09) Expenditure
works advances 08
otal for Nagaur 727.20 716.24 20.44 247.79 19.89 24.17 142.27 410.50
Total Zone-Bikaner 1841.63 1818.82 217.34 376.30 43.54 24.17 316.31 1109.93
Zone-Jaipur-1
98 PIU Building JAIPUR JAIPUR 247.00 185.57 20.4.05 | 19.4.06 229.90 12.18 0.00 0.00 0.00 242.08 Completed
Distt-Alwar K
) R.HOSPITAL KHEDIIMANDI ALWAR 42.80 41.26 41005 1 3.10.00 41.27 (.35 (.00 41.62 Completed
100} R. HOSPITAL BI:HROR AL WAR 71.00 614 7.5.00° 6.5.07 | J8W.7S +4.37 .00 75.15 Completed
10§ R HOSPITAL KISHANGARHVASIALWAR 3L00 .77 7500 0.3.07 HL9Y 178 ™ 0.0 +42.77 Compicted
1412 CHC > RAJGARIIL ALWAR 48.00 48.07 7.05.00 0.5.07 +4.07 209 (.00 46,16 Completed
13 L PHC FAKSHMANGARHALWAR 48.00) 48,060 3L.7.00 | 3.7.07 27.03 12.71 2.68 4242 Completed
1 G.HOSPITAL ALWAR ALWAR 31500 273100 15.307 14.6.08 13.63 15841 2305 1218 32,56 210197 WIP
103 cnce MANDAWAR ALWAR 48.00 4415 25.8.07 | 24808 .00 29.20 12,97 42.17 Completed
106 cCHC RAMGARE ALWAR 43.00 » 4572 23807 | 24 J 0.00 24, 8.75 33.03 Conmpleted
107 Cl¢ RAINI ALWAR S0.00 49.63 11.9.07 1L.9.08 (.00 3145 14.97 46,42 Completed
oy U pHe THANAGAJI ALWAR 35.00 3334 11.9.07 10.9.08 0.00 5117 +.537 35.74 Completed
109 CHC KOTKASIM ALWAR 50.00 43.72 16.11.07 0.00 400 8.59 17.18 22.08 WwIip
~ g U PHe TUARA ALWAR 30,00 49.94 16.11.07 | 15.11.08 {).00 283 943 15.04 17.87 WIP
1t CHC BANSUR ALWAR 45.00 4445 2,108 (R (.00 (.00 . 8.24 8.20 Wwip
112 CHIC SHALUATANPUR  |ALWAR LS00 122.08 17.0.08 ﬁ [O.6.49 0.00 0.00 214 3404 34.04 wipP
Total for Alwar 1032.86 987.43 0.00 0.00 237.79 324.14 62.49 12.18 171.56 719.84
Distt-Dausa ™
13 1 & RITOSPITAL DAUSA DAUSA §1.32 760.53 20307 | 28.3.08 7537 63.60 . 11.35 79.00) WIP
114 cHoe SIKRAY DAUSA 40.00 37.96 21.8.07 19.5.08 (0 395 12.04 21.89 WwIip
i REFERRAL -y \Npikui DAUSA ssoo |52y | 20807 | wsos Lo 17.30 703 2433 wip
HOSPIYAL
10 R OSPITAL 1 ALSON DALUSA 45.00 44401 11.9.07 10.9.08 (1.00 11.34 3.49 3.69 11604 2298 WwIpP
117 UPrHce MATIUWA DAUSA 160.00 14770 281207 [ 27,1208 0.00 15,39 4047 60,20 81.79 WiP
Total for Dausa 381.32 357.45 7.87 116.78 43.96 3.69 109.16 229.99
Disti-Jaipur
U PHC PHAGI JAIPUR 49,40 48.08 21000 ] 20010.00 4102 (.00 8.95 49.97 Completed
U O BASSI TAIPUR 4940 48.07 20006 [ w000 34 0.00 0.00 34.58 Completed
R.TIOSPITAL CHARSU IAIPUR 4810 47.33 28006 | 27,1000 40,49 3.04 0.(H) 46,13 Completed
121 _a__:v_,__,_,...“__.: JAIPUR JAIPUR ol 3781 | 7s0e | oeser | ses +00 340 57.83 Completed
122 13.D.M.HOSPT KOTPUTL JAIPUR 220.00 219.23 30.5.06 { 29.8.07 136,40 3.5 3.59 227.05 Completed
123 R.HOSPITAL AMBER IANIPUR 93.00 Y3.35 o7 31207 13.96 30103 14.26 75.57 Complcted
124 G, HOSPITAL SANBIIAR T AKE [JAIPUR F15.00 114.06 3307 2.3.08 0.00° 62.09 17.25 14.63 43.38 Completed
125 G HOSPITAL SHAHPL JAIPUR 77.00 7075 4.3.07 3308 1hi4 11.39 19,96 3353 WP
126 G HOSPITAL CHOMU JAIPUR 000 48.27 C 0.8 3808 0.0 4.38 4410 Completed
127 R.HOSPITAL VIRATNAGAR JAIPUR 3500 54.98 H1.4L07 10.9.08 {).00 12,63 57.41 Completed
128 L Pic DUDU JAIPUR 304K MEA2 ST 41108 0.(0) 2.19 16,33 34.77 WIP
[ ROOSPITAL SANGANER IAIPLIR 6000 6294 20 12.08 12.94 33.92 49.28 wip
. FAMWARAMGAR . -
i50 U P i FAPUR SO0 4548 y‘w.c.u Yy 0.2 5.9 18.72 2501 wIp
Total for Jaipuy 977.90 970.86 285.22 409.73 20.29 160.85 851.97
Total Z aipur-l 2639.08 2361.31 761.78 8§62.83 - 126.74 441.537 2043.88
aipur-11 _ ‘ .







